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CONSTRUCTION SCHEDULE UPDATE 
Park Street Streetscape - January 2012  

 
Dear Business Owner: 
 
Construction will resume on January 3rd. Project completion is planned 
for mid April 2012, unless there are rain delays or other significant 
construction problems.  The Streetscape Project work will consist of: 
 

 planting new street trees 
 installation of historic street lights 
 new accessible curb ramps 
 new bike racks 
 new bus shelters 
 new parking meter pay stations 
 some reconstruction of portions of curbs, gutters, and sidewalks. 

 
GENERAL CONSTRUCTION INFORMATION 
Construction was paused during the month of December to minimize 
impacts to Park Street businesses and patrons during the Holiday 
shopping season.  Please note the Project may run over schedule due to 
rain or other significant delays. The City is committed to keeping you 
informed throughout and will post regular updates at the City Website: 
http://www.cityofalamedaca.gov/City-Hall/Park-St--Streetscape-Project 
 
CONSTRUCTION HOURS 
Construction work hours are generally from 8 a.m. to 5 p.m., Monday 
through Friday; however, work in the northbound direction (leaving 
Alameda) will not commence until 9 a.m. and work in the southbound 
direction (entering Alameda) must end by 4 p.m.  These restrictions are 
based on peak directional traffic flow. 
 
The contractor will keep one lane of traffic open at all times, but 
motorists may experience minor disruptions in traffic; residents, 
businesses, and pedestrians may experience increases in noise level and 
dust during the construction.  Bus stop access and access to businesses 
will be maintained throughout the project duration with some minor 
interruptions.  There will be temporary loss of on-street parking. 
 
KEY DATES 
Please note that this schedule will change if there are significant 
rain delays or other construction problems.  The City will keep you 
updated. Based on historic data, weather may result in the schedule 
being extended by as much as a month and a half. 
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At this point, the anticipated project schedule, without rain delays, is:   
 
San Jose to Encinal, East Side: January 3rd through January 23rd -  
Trenching work in the parking lane for electrical and irrigation lines, 
demolition of sidewalk and curbs to accommodate electric pull boxes for 
street light poles, installation of new street lights, removal of old street 
lights, irrigation work, and minor sidewalk work around the bases of the 
new street lights, tree wells, and areas where street trees or street lights 
were removed.  Some parking meters may need to be removed/relocated 
to install the new tree wells.  There will be temporary loss of parking. 
 
San Jose to Encinal, West side: January 17th through February 6th -  
Same work as above to be complete on the west side of the street. There 
will be temporary loss of parking. 
 
Encinal to Central, East side: January 3rd through February 20th -  
Trenching work in the parking lane for electrical and irrigation lines, 
demolition of sidewalk and curbs to accommodate electric pull boxes for 
street light poles and tree wells, installation of new street lights and tree 
wells, removal of old street lights, irrigation work, and minor sidewalk 
work around the bases of the new street lights, tree wells, and areas 
where street trees or street lights were removed.  Some parking meters 
may need to be removed/relocated to install the new tree wells.  There 
will be temporary loss of parking. 
 
Encinal to Central, West side: January 11th through February 28th -  
Same works as above to be complete on the west side of the street. There 
will be temporary loss of parking. 
 
All Blocks: March 6th through March 29th –  
The installation of new street lights, removal of old street lights, 
installation of bus shelters and parking meter kiosks, removal of parking 
meters, planting of replacement street trees, minor asphalt paving, and 
miscellaneous signage and signal loops. There will be temporary loss of 
parking. 
 
All Blocks: April 2nd through 14th –  
City conducts final inspections and contractor to make any final 
corrections prior to City’s final approvals. 
 
The City appreciates your cooperation and patience during the 
construction of the project.  For on-going updates to this schedule, 
please go to the City’s web page: http://www.cityofalamedaca.gov/City-
Hall/Park-St--Streetscape-Project 
Questions or information about the project should be directed to 
Shilpa Patel at (510) 747-7930. 
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